



Rec Center Renovation

Renovation Update

as of January 30, 2012

- Some cardio and weight equipment will be moved to the High Court to accommodate the next phase of electric work in the cardio area. Due to the location of the equipment, the third lane of the track will be closed. We ask that those walking use the first lane and those running/jogging use the second lane.
- What's up next?
 - The second half of the cardio floor will be curtained off for flooring removal, replacement and electrical work.
 - The lounge will be temporarily relocated to the area by the Fitness Testing Room and Cycling Room, under the mezzanine.
 - The Front Desk area will be temporarily relocated to the Fitness Testing Room, which can be accessed near the North Door and Cycling Studio.
 - The main entrance will be curtained off for Front Desk re-design. The new main entrance will be relocated to the High Court door by Pilates Studio B. Members needing a handicap accessible entryway should use the North Door.

We will make appropriate announcements as the above items take place. If you have any questions, please contact the front desk at 295-2552. We're happy to help!

Rockwell Collins Recreation Center

A new look, coming soon!

The Recreation Center will begin renovations September 2011 – a first since the facility's opening in 1986. Work will occur in two phases over the next few months, finishing sometime after the new year.

Phase 1 – new paint, flooring and wall graphics throughout the facility*

Phase 2 – new entryway, lounge and front desk area

*Except the high court area, which will remain unchanged

Coordinating groups on the project include Rockwell Collins facilities, Ryan Construction and local design firm OPN Architects.

We will do our best to prevent disruption to programs and services. As the project timeline becomes known, we will post information internally and at www.rockwellcollinsrecenter.com.

For more information, please contact Mike Duffy at 319.295.2552 or mjduffy5@rockwellcollins.com.

